

Peoria Countywide DFIRM Project Progression

Date	Project Progression	DFIRM Map Status
06/28/2012	FEMA and ISWS Start Project; Outreach begins with pre-meeting conference call	
08/01/2012	Peoria County DFIRM Project Outreach Meeting (inform community of project scope, collect information)	
minimum 12 months	DFIRM Production begins (Illinois State Water Survey)	
	Flood Risk Review Meeting(s) – Review Changes Since Last FIRM Maps (CSLF). (Invitees same as Outreach Meeting)	
Approximately 30 days later.	Submit to FEMA Quality Review	
Approximately 6 weeks later	Start preparing Preliminary Products and arranging Open House	
Approximately 6 weeks later	Release Preliminary Products	
30-60 days later	Officials Meeting and Public Open House	
Ends 30days after Open House.	30-day comment period	
Ends approximately 120-140 days after Open House. (time to resolve any appeals unknown)	90-day appeal period	<b>Preliminary</b>
Approximately 5 months after the Open House.	No approved LOMRs after this point Submit to FEMA Quality Reviews	
Approximately 7months from the Open House.	Letter of Final Determination sent to Community CEO. Communities have 6 months to adopt final DFIRMs and FIS	
6 months from the Letter of Final Determination (LFD)	Effective Date	Effective